
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:44 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 291 Date: 02-Jul-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 393

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP Staff Meeting 0900-1000. Track Progress of FWS mechanical piping and dehumidification system
installation. Process RFI 3367R00. Discussions with Leigh Barnes, CT METS lab, with regard to IERBYS
paving. Misc MEP paperwork and write diaries.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 6.00 2.00 0.00 8.00

Diary: Dispute

Mechanical Piping

Wayne Ellis, and Ian Burkhart spent the shift (10 hours) removing sections of 6" DIP at the PS-12
locations. These sections are to be replaced with sections of 6" DIP with welded thrust collars attached.

Narciso Biagi assisted in this operation by operating the fork lift.

121 0-000-000.121

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 2.00 0.00 10.00

FOR TOM COLOMBOPlumber/Pipefitter 7.00 2.00 0.00 9.00

Diary: Dispute

Bike Path Piping

Jim Perry, Rick Kiikvee, and Barry Mallaney spent the shift fabricating the diversion around the belvedere
light post pedestal at PP 121.

Tim Esquivel and Josh Johnson spent the shift welding sections of 4" CA piping at PP 113S, 115S, and
117S.

126 0-000-000.126
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Tom Colombo assisted in these operations as the general foreman.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak and Steve Moseley spent the shift working on the final sections of ductwork for the
dehumidification system at the east anchorage, EB bridge.

I informed Steve G. that the painting requirements for the ductwork supports and hangers has been waive,
with the exception of those outside the dehumidified chambers. However, the supports and hangers were
cut from longer stock. The bare metal ends of the cut material will have to be painted with a Department
approved zinc rich primer.

128 0-000-000.128

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP Painting

Charlie Stuart, METS paint inspector, evaluated the dry film thicknesses (DFT) of the paint on the DIP
which had been finished painted on 7-1-2013. The DFT met the specifications detailed in CCO 45S3 and
S4.

Rubin Soto indicated that he had to blast and prime 6 DIP lock wedged (for attaching the bell end of the
DIP to the weld ring end. He said that he will spend about an hour on this work.

002 0-IPP-EFA.045

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
Narciso Biagi spent approximately 2 hours laying out and marking the PS-14 pipe supports which will be
trimed and modified per the direction given in the response to RFI 3361R00.

Tom Colombo assisted this operation as general foreman for approximately 1 hour.

001 0-MSI-EFA.187

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Diary: Dispute

IERBYS Site work 001 0-BDW-EFA.321
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Proxy for CCO 335 because that CCO information is not in PMIV.

I sent the IERBYs HMA mix design to the CT lab for approval. The mixes came back rejected. I
discussed the issues with Leigh Barnes, CT. He said that the mix designs were out of date. This
information was passed on to ABF, Miles Miller.
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